Barishal City Corporation
Nagar Bhaban, Barishal.

Annual Procurement Plan for the Year 2023-2024

Ministry/Division : Local Government Division, Ministry of LGRD & Co-operative
Agency : Barishal City Corporation
Procuring Entity Name & Code : Mayor, Barishal City Corporation
Project/Programme Name & Code : 3705

Works

Package No	Description	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Dosts (BDT in Lakh)	Time Code for Process	Not Used in Goods	Indicative Dates							
										Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time in Concract singing	Completion of Procurement
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Improvement of Nabogrom Road Start from MK Bhaban upto Vangar Pool by BC	Sqm	17742	OTM	Mayor BCC	BCC & GOB	496.82	Planned Dates		06 July 2023	03 August 2023	10 August 2023	12 August 2023	17 August 2023	29 August 2023		30 Mar 2024
								Planned Days		0	27	7	2	5	12	53	
								Actual Dates									
2	Improvement of Road at Silver Potty, Sar Potty, Hatkhola Main Road, (Remaining Portion) and Construction of Public Toilet by RCC	Sqm	1964	OTM	Mayor BCC	BCC & GOB	96	Planned Dates		06 July 2023	03 August 2023	10 August 2023	12 August 2023	17 August 2023	29 August 2023		30 Dec. 2023
								Planned Days		0	27	7	2	5	12	53	
								Actual Dates									
3	Construction of Road Divider & Pocket Slab at Various Place of BCC & Steel Frem	Sqm	141	OTM	Mayor BCC	BCC & GOB	95	Planned Dates		06 July 2023	03 August 2023	10 August 2023	12 August 2023	17 August 2023	29 August 2023		30 Dec. 2023
								Planned Days		0	27	7	2	5	12	53	
								Actual Dates									
4	Improvement of Damage Road by Telejogajog Project	Sqm	1465	OTM	Mayor BCC	BCC & GOB	63.1	Planned Dates		06 July 2023	03 August 2023	10 August 2023	12 August 2023	17 August 2023	29 August 2023		30 Dec. 2023
								Planned Days		0	27	7	2	5	12	53	
								Actual Dates									

Package No	Description	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Dosts (BDT in Lakh)	Time Code for Process	Not Used in Goods	Indicative Dates							
										Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time in Concract singing	Completion of Procurement
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
5	Construction of Road at Solid West Dumping Field Road by RCC	Sqm	2206	OTM	Mayor BCC	BCC & GOB	120.65	Planned Dates		06 July 2023	03 August 2023	10 August 2023	12 August 2023	17 August 2023	29 August 2023		30 Dec. 2024
								Planned Days		0	27	7	2	5	12	53	
								Actual Dates									
6	Construction of RCC Drain Start from Shah paran Sarak 1st Drain upto Ekinshah Sarak	Sqm	70	OTM	Mayor BCC	BCC & GOB	7.94	Planned Dates		06 July 2023	03 August 2023	10 August 2023	12 August 2023	17 August 2023	29 August 2023		30 Nov. 2023
								Planned Days		0	27	7	2	5	12	53	
								Actual Dates									
7	Construction of RCC Road & Drain at Freedom Fighter Eshak Ali Molla Sarak	Sqm	288	OTM	Mayor BCC	BCC & GOB	20.12	Planned Dates		06 July 2023	03 August 2023	10 August 2023	12 August 2023	17 August 2023	29 August 2023		30 Nov. 2023
								Planned Days		0	27	7	2	5	12	53	
								Actual Dates									
8	Construction Road & Toilet at Chack Bazar Robidas Colony in 9 No Ward, BCC	Sqm	36	OTM	Mayor BCC	BCC & GOB	7.07	Planned Dates		06 July 2023	03 August 2023	10 August 2023	12 August 2023	17 August 2023	29 August 2023		30 Nov. 2023
								Planned Days		0	27	7	2	5	12	53	
								Actual Dates									
9	Improvement of Sher-E-Bangla Sarak start from Kawnia Housing Road upto Gauassar Road	Sqm	219	OTM	Mayor BCC	BCC & GOB	23.98	Planned Dates		06 July 2023	03 August 2023	10 August 2023	12 August 2023	17 August 2023	29 August 2023		30 Nov. 2023
								Planned Days		0	27	7	2	5	12	53	
								Actual Dates									
10	Construction of RCC Drain at Sher-E-Bangla Sarak	Sqm	325	OTM	Mayor BCC	BCC & GOB	38.25	Planned Dates		06 July 2023	03 August 2023	10 August 2023	12 August 2023	17 August 2023	29 August 2023		30 Nov. 2023
								Planned Days		0	27	7	2	5	12	53	
								Actual Dates									

Package No	Description	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Dosts (BDT in Lakh)	Time Code for Process	Not Used in Goods	Indicative Dates							
										Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time in Concract singing	Completion of Procurement
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
11	Construction of RCC Road & Drain at Circular Road in 15 No Ward, BCC	Sqm	328	OTM	Mayor BCC	BCC & GOB	20.36	Planned Dates		06 July 2023	03 August 2023	10 August 2023	12 August 2023	17 August 2023	29 August 2023		30 Nov. 2023
								Planned Days		0	27	7	2	5	12	53	
								Actual Dates									
12	Construction of RCC Road & Top Slab at Professar Younus Khan Sarak	Sqm	595	OTM	Mayor BCC	BCC & GOB	8.3	Planned Dates		06 July 2023	03 August 2023	10 August 2023	12 August 2023	17 August 2023	29 August 2023		30 Nov. 2023
								Planned Days		0	27	7	2	5	12	53	
								Actual Dates									
13	Construction of Road & Top Slab by RCC 1) Construction of Road start from 6 No. Gussagram main Road upto 7 No. Gussagram 2) Construction of Khanka Sarak by RCC Road 3) Construction of Palaspur Math Bari Lane by CC Road 4) Construction of Top Slab on 7 No. Palaspur Drain goli	Sqm	2412	OTM	Mayor BCC	BCC & GOB	105.96	Planned Dates		12 July 2023	05 August 2023	12 August 2023	15 August 2023	22 August 2023	05 September 2023		30 Mar. 2024
								Planned Days		0	24	7	3	7	13	54	
								Actual Dates									
14	Improvement of Band Road Start from Amtolar More uptoLanchGhat by Bcc	Sqm	38448	OTM	Mayor BCC	BCC & GOB	1280.7	Planned Dates		14 July 2023	10 August 2023	17 August 2023	22 August 2023	17 August 2023	09 Sep 2023		30 Mar. 2024
								Planned Days		0	27	7	5	4	14	57	
								Actual Dates									

Package No	Description	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Dosts(BDT in Lakh)	Time Code for Process	Not Used in Goods	Indicative Dates							
										Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time in Concract singing	Completion of Procurement
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
15	Construction of Kawnia Main Road, &Gorachand Das Road by BC	Sqm	10185	OTM	Mayor BCC	BCC & GOB	304.71	Planned Dates		14 July 2023	10 August 2023	17 August 2023	22 August 2023	26 August 2023	09 Sep 2023		30 Mar 2024
								Planned Days		0	27	7	5	4	14	57	
								Actual Dates									
16	Construction of Incomplete Part of Shebok Colony (Building `A') Civil Works Sanitation & Water Supply Works and Electrical Works	Sqm	478	OTM	Mayor BCC	BCC & GOB	304.71	Planned Dates		24 August 2023	16 Sep. 2023	23 Sep. 2023	26 Sep. 2023	30 Sep. 2023	14 Oct. 2023		30 Mar 2024
								Planned Days		0	23	7	3	4	14	51	
								Actual Dates									
17	Construction of Incomplete Part of Shebok Colony (Building `C') Civil Works Sanitation & Water Supply Works and Electrical Works	Sqm	478	OTM	Mayor BCC	BCC & GOB	158.93	Planned Dates		24 August 2023	16 Sep. 2023	23 Sep. 2023	26 Sep. 2023	30 Sep. 2023	14 Oct. 2023		30 Mar 2024
								Planned Days		0	23	7	3	4	14	51	
								Actual Dates									
18	1)Improvement of Road start from Sonali Ice-Cream More upto Safi gruagage by BC 2)Construction of RCC Drain start From Sikderpara Culvert upto Sapania Khal	Sqm	20966	OTM	Mayor BCC	BCC & GOB	822.88	Planned Dates		03 Oct. 2023	28 Oct. 2023	7 Nov. 2023	10 Nov. 2023	14 Nov. 2023	30 Nov. 2023		30 Mar. 2024
								Planned Days		0	25	10	3	4	16	58	
								Actual Dates									
19	Improvement of Widening of Road start from Guher Pool upto Tia-Khali Primary School by BC at near Side South APollo Medical College in 26 No. Ward, BCC	Sqm	12391	OTM	Mayor BCC	BCC & GOB	587.2	Planned Dates		14 Oct. 2023	8 Nov. 2023	19 Nov. 2023	22 Nov. 2023	26 Nov. 2023	11 Dec. 2023		30 Mar. 2024
								Planned Days		0	25	10	3	4	16	54	
								Actual Dates									

Package No	Description	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Dosts(BDT in Lakh)	Time Code for Process	Not Used in Goods	Indicative Dates							
										Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time in Concract singing	Completion of Procurement
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
20	Construction of roof at Rupatoli Bhuya Mosjid Mosque in 25 No Ward BCC	Sqm	163	OTM	Mayor BCC	BCC & GOB	8.45	Planned Dates		14 Oct. 2023	8 Nov. 2023	19 Nov. 2023	22 Nov. 2023	26 Nov. 2023	11 Dec. 2023		30 Nov. 2024
								Planned Days		0	25	10	3	4	16	58	
								Actual Dates									